

H.R. 2568 IMPLEMENTATION TIMELINE

MILESTONE	SCHEDULED DATE	COMPLETED DATE
Implementation Plan To OST for Approval	04.2004	
Dept Transportation Subcommittee Appropriations Request	05.2004	
NHTSA Consultation With Interested Groups and Affected Parties	06.2004	
DOT Budget Submission to President for FY06	08.2004	
Notice in Federal Register Inviting Nominations for Taskforce	09.2004	
Submission of Regulatory Package To OMB for Review	09.2004	
Clearinghouse Application Developed and Posted	11.2004	
OMB Clearance	03.2005	
Task Force Established	03.2005	
NPRM in Federal Register	04.2005	
Public Comment Period Closed	06.2005	
Clearinghouse Established	07.2005	
Analysis of Public Comments Completed	09.2005	
Funds Appropriated	10.2005	
Final Rule	11.2005	
Calculations of appropriations to States	07.2006	
Notice in Federal Register of 1 st Task Force Meeting	09.2006	
Funds Become Available	10.2006	
Administrative deductions (NHTSA & MPAs)	10.2006	
1 st Task Force Meeting	10.2006	
Notice in Federal Register of 2 nd Task Force Meeting	01.2007	
2 nd Task Force Meeting	02.2007	
Report Submitted to Congress	02.2007	
Funds Apportioned To States	04.2007	

